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Compass Blueprint Demonstration Projects Summary

The City of Coachella, an emerging desert gateway city, is
interested in applying sustainable growth strategies and a
regional perspecitive in planning for the city's growth. SCAG

Project underway
Strategic framework session held

City of Coachella is assisting the Coachella Sphere of Influence Sustainability {7/10/2007. est. $70,200 BP TPC/Karen
- . MR ) . 10/31/2007
Project with a full range of services including form-based Consultant developing land use
codes, urban design and economic development strategies, |alternatives.
public involvement services and visualizations.
Project SHAPE is evaluating the present use of downtown El
Centro, combining historic preservation with economic Proiect underwa
development and restoring prosperity and vitality to the 34 ; worksho }rl{el d Aoril 16-18. 2007 |est
City of El Centro district. Compass Blueprint photorealistic visualizations and Y p held Aprtl 19-'S, ' $99,000 CPG |FCA
- - . L Internal staff review of alternative 10/31/2007
concept planning project are helping shape a vision for the scenarios scheduled 8/15/07
property and business owners and will provide an incentive ’
for broader community support.
Project underway.
SCAG is performing tipping-point proforma analyses on three |First scenario complete, second
. . development scenarios to help the city plan for a proposed  [scenario in progress. est. .
City of Fillmore 92 acre business park that will enhance the local jobs- Analyzing policy options for jobs-housing|8/31/2007 $20,000) CPG |Solimar
housing balance. balance and development fees.
The City of Lawndale and SCAG are producing the city's first
City of Lawndale ever economic development strategy, focusing on the COMPLETE 6/30/07 N/A $35,000f CPG [Solimar
Hawthorne Boulevard commercial corridor.
. - . Underway.
fchae p;‘gfggmi'gﬁ'I;R‘;‘,f'ﬁ;?”s;’gg‘;ep;‘ﬁf ‘(’Sg‘ f(t)‘jg’ 8 |Held stakeholder workshop 6/20/07.
City of Los Angeles CRA bet\i’gen Bronson Ave. and )éznta Monica I)?l,lvd in the FCA developing policy est
Hollywood Chamber of ’ : - . recommendations, final visualizations, y $80,000 BP FCA - Scott
Comerce Hollywood area of Los Angeles. SCAG is assisting with a brochure 9/30/2007
e o mimounding lana asea. - " o%P" &1 |open House wil be held iate
co ge 9 ) summer/early fall.
The project is providing detailed analysis of development
opportunities at and around the planned station areaatLa  [Underway.
City of Los Angeles (City Cienega and Jefferson Boulevards on the under-construction|Planning charettes held April 28 and 121221071% Subr EIP
Planning Dept.) Expo Line. Products will include physical designs and June 9. Final Open House scheduled $249,894 Associates
visualizations and a market study and will flow from extensive {8/25/2007
community and stakeholder involvement.
Doc# 128223 Page 1 8/7/2007
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Compass Blueprint Demonstration Projects Summary

North Orange County Cities -
Brea

The north Orange County cities of Brea, Fullerton, La Habra,
Yorba Linda and Placentia will be using a variety of Compass
Blueprint planning services to assist in selecting a preferred
alignment for transit routes that will most integrate land use
and transportation issues and effectively compete for funding
under the federal Small Starts criteria.

Subregional OWP project.
Planning Center selected as consultant.
Notice to Proceed issued 7/2/07

est.
3/31/2008

COMPASS
"HBLUEPRINT

s ghiesr ticow for gprowth
Funding |Primaty ..
Source {Consuitant

TPC NOC

Subr
team

North Orange County Cities -
Fullerton

The north Orange County cities of Brea, Fullerton, La Habra,
Yorba Linda and Placentia will be using a variety of Compass
Blueprint planning services to assist in selecting a preferred
alignment for transit routes that will most integrate land use
and transportation issues and effectively compete for funding
under the federal Small Starts criteria.

Subregional OWP project.

Planning Center selected as consultant.

Notice to Proceed issued 7/2/07

est.
3/31/2008

est.
$18,000

TPC NOC

Subr
team

North Orange County Cities -
La Habra

The north Orange County cities of Brea, Fullerton, La Habra,
Yorba Linda and Placentia will be using a variety of Compass
Blueprint planning services to assist in selecting a preferred
alignment for transit routes that will most integrate land use
and transportation issues and effectively compete for funding
under the federal Small Starts criteria.

Subregional OWP project.

Planning Center selected as consultant.

Notice to Proceed issued 7/2/07

est.
3/31/2008

est.
$18,000

TPC NOC

Subr
team

North Orange County Cities -
Yorba Linda

The north Orange County cities of Brea, Fullerton, La Habra,
Yorba Linda and Placentia will be using a variety of Compass
Blueprint planning services to assist in selecting a preferred
alignment for transit routes that will most integrate land use
and transportation issues and effectively compete for funding
under the federal Small Starts criteria.

Subregional OWP project.

Planning Center selected as consultant.

Notice to Proceed issued 7/2/07

est.
3/31/2008

est.
$1 8,000

TPC NOC

Subr
team

North Orange County Cities -
Placentia

The north Orange County cities of Brea, Fullerton, La Habra,
Yorba Linda and Placentia will be using a variety of Compass
Blueprint planning services to assist in selecting a preferred
alignment for transit routes that will most integrate land use
and transportation issues and effectively compete for funding
under the federal Small Starts criteria.

Subregional OWP project.

Planning Center selected as consultant.

Notice to Proceed issued 7/2/07

est.
3/31/2008

est.
$18,000

TPC NOC

Subr
team

City of Ontario

Compass Blueprint services are being used to update the
New Model Colony plan, in conjunction with the City's
General Plan update. Land use scenarios and circulation
plans will be created, along with development prototypes that
respond to projected population and job growth, as well as
market realities and expectations for development. The
project includes conceptual plans, visualizations, tipping point
analysis, circulation and traffic analysis, parking strategies
and stakeholder forums.

Underway.
Developers' forums held February 6,
April 3 and June 5, 2007.

est.
12/31/2007

x $79,402

FCA/Solimar -

CPG Glen

BRANDENB
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Compass Blueprint Demonstration Projects Summary

COMPASS
"HLUEPRINT

Hgo tiong for grouath

BRANDENB

The subregional project will provide Compass Blueprint
e implementation services to seven cities in San Bernardino  |Subregional OWP project. est. est. Gruen
SANBAG - City of Colton County. Projects will examine opportunity sites for TOD and |Underway. Project started January '07. [1/31/2008 [$64,250 Subr Associates
redevelopment.
The subregional project will provide Compass Blueprint
P implementation services to seven cities in San Bernardino | Subregional OWP project. est. est. Gruen
SANBAG - City of Fontana County. Projects will examine opportunity sites for TOD and |Underway. Project started January *07. |1/31/2008 $64,250 Subr Associates
redevelopment.
The subregional project will provide Compass Blueprint
e . implementation services to seven cities in San Bernardino  [Subregional OWP project. est. est. Gruen
SANBAG - City of Highland County. Projects will examine opportunity sites for TOD and |Underway. Project started January '07. |1/31/2008 $64,250 Subr Associates
redevelopment.
The subregional project will provide Compass Blueprint
. . implementation services to seven cities in San Bernardino | Subregional OWP project. est. est. Gruen
AG - - . . P . -
SANBAG - City of Ontario County. Projects will examine opportunity sites for TOD and {Underway. Project started January '07. 1/31/2008 |$64,250 Subr Associates
redevelopment.
The subregional project will provide Compass Blueprint
SANBAG - City of Rancho implementation services to seven cities in San Bernardino  |Subregional OWP project. est. est. Subr Gruen
Cucamonga County. Projects will examine opportunity sites for TOD and |Underway. Project started January '07. |1/31/2008 $64,250 Associates
redevelopment. )
The subregional project will provide Compass Blueprint
e . implementation services to seven cities in San Bernardino  |Subregional OWP project. est. est. Gruen
SANBAG - City of Rialto County. Projects will examine opportunity sites for TOD and (Underway. Project started January '07. [1/31/2008 $64,250 Subr Associates
redevelopment.
The subregional project will provide Compass Blueprint
SANBAG - City of San implementation services to seven cities in San Bernardino | Subregional OWP project. est. est. Subr Gruen
Bernardino County. Projects will examine opportunity sites for TOD and |Underway. Project started January '07. 11/31/2008 $64,250 Associates
redevelopment.
The project involves the implementation of Azusa's goals for
development adjacent to the future Gold Line rail station. In | Subregional OWP project.
e particular, the city is interested in implementing a "park once"|Contract will also identify 2-4 additional x est TPC SGV
SGV - City of Azusa parking strategy, exploring alternatives for converting two project cities in SGV. est. 3/1/2008 $50,000 Subr team
downtown one-way streets to two-way traffic and marketing |Currently scoping.
the "village" area to developers for T.0.D.
The City of El !Vlont.e wﬂl be receiving economic Qevelopment Subregional OWP project.
strategy and visualization services as part of their efforts to Contract will also identify 2-4 additional |est x est TPC SGV
SGV - City of Ef Monte update the city's general plan, prepare a specific plan for the . P y Subr
El Monte Transit village and develop a city-wide economic project cities in SGV. 12/31/2007 |$24,750 team
9 pacaiy Work began 6/1/2007
development strategy.
The City of San Gabriel recently completed a Specific Plan
for the area along Valley Boulevard. Compass Blueprint Subregional OWP project.
. . services will provide the next steps with photorealistic Contract will also identify 2-4 additional x est TPC SGV
SGV - City of San Gabriel visualizations for the intersection nof Valley Boulevard and  |project cities in SGV. est. 2/1/2008 $25,000 Subr team
Del Mar Avenue and tipping point analysis at las Tunas Drive [Work began 6/1/2007
and Mission Drive.
Doc# 128223 Page 3 8/7/2007
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Compass Blueprint Demonstration Projects Summary

_Sourc

Funding |

o

e

Primary
i “ﬁ',z\f,ﬁut
Consul

This multi-jurisdictional project will involve the cities of
Baldwin Park, Covina, Azusa, lrwindale and Glendora as well
as Los Angeles County, to plan for specific sites along the
Arrow Highway in the San Gabriel Valley and for the corridor |Subregional OWP project.
. . as a whole. The project also offers the opportunity to develop |Contract will also identify 2-4 additional x est TPC SGV
SGV - Arrow Highway Corridor a framework that may be applied to other corridors within the |project cities in SGV. est. 3/1/2008 $40,000 Subr team
subregion. Products may include visual graphics of Scoping with local partners.
streetscape design, development prototypes,
recommendations for transportation improvements, and
models for multi-jurisdictional planning.
Underway.
The Demonstration Project will cover phase 1 of the county- |County-wide visioning workshop held
Ventura Council of yvide "Compact for a Sustainqble Ventura County." Tasks will|June 7, 2007. . _
Governments & Ventura include data collecthn, updgtmg the 2002 Veptura County |FCA synthesizing wprkshop resultsto  |est. $150,000 BP FCA/Solimar -
County Civic Alliance Vacant Land Study, identifying goals and policy options and |develop 3-4 alternative growth 12/31/2007 ! Glen
developing and analyzing a set of alternative growth scenarios.
scenarios for Ventura County's future. Final Open House will be schedule for
fall 07.
BRANDENB Doc# 128223 Page 4 8/7/2007
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Compass Blueprint Demonstration Projects Summary

Los Angeles County
Metropolitan Transportation
Authority

Compass Bluepnnt urban design, public lnvolvement and
visualization services will enhance existing public tranist
resources and land uses by reconfiguring streets, improving
pedestrian mobility and providing amenties around the
intersection of Sunset and Santa Monica Boulevards in Los
Angeles.

wait-listed. Need additional funds

N/A

est
$60,000

COMPAGS

QLU_HFﬁﬁiNT

N/A

City of Long Beach

The City of Long Beach is completing an update of the city's
General Plan. Compass Blueprint services will supplement
this effort by providing web-based educational visual
materials and tipping point analyses to facilitate transit-
oriented development.

wait-listed. Need additional funds

N/A

est
$107,000

N/A

City of Ventura

The City of Ventura and SCAG will perform a feasibility study
to examine existing conditions and determine whether
decking a below-grade section of the 101 freeway is
physically possible, identify a range of alternatives, locate a
multi-modal transit center, assess other potential uses and
outline a process for moving forward on creating a new mixed
use waterfront addition to Ventura's downtown.

wait-listed. Need additional funds

N/A

est
$250,000

N/A

City of Santa Ana

The City of Santa Ana is proposing a overlay zone for 200
acres currently occupied by commercial/office uses. SCAG
visualization services will allow planners and stakeholders to
conceptualize mixed-use residential and commercial
additions to this area near the 5 and 55 freeways and the
future Transit Village.

Not a SCAG Member. SCAG Gov't
Affairs staff initiated dialogue with city
staff in November 2006 and will continue
with new incoming City Council
members. RC approval contingent on

SCAG membership and additional funds.

N/A

est
$25,000

N/A

BRANDENB

Doc# 128223 Page 5

8/7/2007



LT

Compass Blueprint Demonstration Projects Summary

City of Compton

Compass Blueprint facilitated a visioning process for the City
that engaged residents, community leaders and other
stakeholders to outline priorities for the City's future. The
vision will be incorporated into the City's updated General
Plan and into small-area plans for the Brickyard, Compton
Station and Artesia Station areas.

6/21/2007 COMPLETE

$93,000

CPG

FCA - Leila

City of Montclair

This project analyzed future parking demand and parking
structure implementation strategies within the Fremont
Corridor Area of the North Montclair Specific Plan. Land uses
planned for the project area were reviewed, as well as
demand for on- and off- street public parking. An alternative
development scenario was also analyzed along with financing
methods for constructing parking structures. Compass
Blueprint also prepared visualizations of key locations within
the North Montclair Specific Plan area.

2/21/2007 COMPLETE

$47,200

CPG

TPC - Karen

City of Rolling Hills Estates

The project tested the application,feasibility and
appropriateness of the City of Rolling Hills Estates' proposed
Peninsula Village Overlay Zone, intended to “create a mixed-
use center combining high density residences, office/service
developments, and retail uses in an attractive and functional
pedestrian-oriented environment.”

3/12/2007 COMPLETE

$38,000

CPG

FCA -
Dana/John

County & City of Los Angeles

The Exposition Line presents opportunities for increased
connectivity between different parts of the city; economic
development through new jobs and businesses; compact,
walkable transit-oriented development; and an increase in
mixed-use development and higher residential densities. The
project explored the potential for these changes and provides
the City with recommendations for encouraging change that
will enhance station-area communities and be market-
feasible.

3/12/2007 COMPLETE

$100,000

CPG

FCA -
John/Glen

City of Lancaster

The project provided the City with updated economic and
demographic information to illuminate current trends and
portend the future direction of the City. The study includes
information on housing, population, demographic and
household characteristics, employment, taxable sales,
income, student enroliment, and crime. The study provides a
competitiveness index and SWOT analysis.

3/1/2007 COMPLETE

$31,000

CPG

Mark
Schniepp

BRANDENB
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Compass Blueprint Demonstration Projects Summary

City of San Bernardino

The project analyzed a range of development oppportunities
for the station area. The E Street Station is an important
regional transportation link and its opening will be a step
toward a mixed-use downtown core that will generate
downtown activity. The project included opportunities and
constraints analysis, contextual urban design strategies
circulation analysis, evaluation of joint development
opportunities, a design vision and bus service
recommendations.

2/21 COMPLETE

$50,000

CPG

TPC - Karen

WRCOG-Corona

The North Main Corona Metrolink Station is located just over
a half-mile north of Corona’s Downtown District. The
Demonstration Project is intended to guide the transition from
a stand-alone train station and parking garage to a vibrant
transit village. It included opportunities and constraints
analysis, contextual urban design strategies circulation
analysis, evaluation of joint development opportunities, a
design vision and bus service recommendations.

2/21/2007 COMPLETE

$26,600

CPG

TPC - Karen

WRCOG-Hemet

The project created a vision and design concept for
transforming the North Hemet station into a transit
village.The concept includes Metrolink and bus service, high-
density and live-work housing, neighborhood retail, parks,
structured parking, a farmers' market and a railroad museum.

4/16/2007 COMPLETE

$30,000]| .

CPG

TPC - Karen

WRCOG-March/Moreno Valley

The project created a design concept and visualizations for
the Moreno Valley/March Field Metrolink station that will be
created at the former March Air Force base.The concept
includes Metrolink and bus service, retail and office uses, op
space and commuter parking.

4/16/2007 COMPLETE

$10,500

CPG

TPC - Karen

WRCOG-Perris

The Perris Station will be located at the Old Perris Depot,
about a quarter-mile from the Perris Civic Center in
downtown Perris, within the City’s Downtown Specific Plan
area. The station will also include a new RTA bus transfer
site for commuter, intercity, and local shuttle bus service. The
Perris Station is an important regional transportation link and
its opening will be a step toward a mixed-use downtown core.
The project included opportunities and constraints analysis,
contextual urban design strategies circulation analysis,
evaluation of joint development opportunities, a design vision
and bus service recommendations.

2/21/2007 COMPLETE

$39,600

CPG

TPC - Karen

BRANDENB
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Compass Blueprint Demonstration Projects Summary

WRCOG-Riverside

This project will help facilitate the development of a Transit
Village at the Downtown Riverside Metrolink Station. The
Compass Blueprint team conducted a community workshop
to gather neighborhood input, conducted land use
opportunities and constraints analysis, conducted a full-day
design charrette, created contextual urban design strategies
and conducted an open house with the community to
informally discuss the proposed ideas.

2/21/2007 COMPLETE

$32,600

cCuM
BLUE

PASS
PRINT

Frgciicos for growtty

CPG

TPC - Karen

WRCOG-Temecula

The project will facilitate the development of a future bus
transit station in Temecula, providing conceptual design for
development of surrounding uses including the Murrieta
Creek Recreation Basin and potential transit-oriented uses to
the north. The project also includes circulation analysis
focusing on future transit projects and land uses and
pedestrian needs.

4/16/2007 COMPLETE

$17,000

CPG

TPC - Karen

BRANDENB
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Compass Blueprint Demonstration Projects Summary

MTA - Covina

Compass Bll;;ebr‘int pfdvide the MTA with 'fipping Point/ROI

analysis and visualizations for potential redevelopment sites
in Covina.

complete

6/26/05

$10,000

FCA

MTA - Wilshire

Compass Blueprint provided the MTA with Tipping Point/ROI
analysis and visualizations for potential redevelopment sites
on the Wilshire Corridor in Los Angeles.

complete

6/26/05

$10,000

FCA

MTA - Hawthorne

Compass Blueprint provided the MTA with Tipping Point/ROI
analysis and visualizations for potential redevelopment sites
in Hawthorne.

complete

6/26/05

$10,000

FCA

City of Temecula

SCAG staff provided photo-morph visualizations of Front
Street in Temecula's Old Town as part of the City's study of
building heights and potential redevelopment.

complete

8/1/06

$10,000

SCAG Staff

Inland Empire/ULI

Compass Blueprint facilitated a Visioning Workshop to
discuss growth issues and engage UL! members and
professionals to help plan for the Inland Empire’s future.

complete

6/26/05

$10,000

FCA

L.ake Elsinore

Compass Blueprint facilitated a Visioning Workshop to
discuss growth issues and engage stakeholders in the "chip
game" as part of Lake Elsinore's General Plan update
process.

complete

6/26/05

$10,000

SCAG Staff

Ontario (phase 1)

In Phase 1 of the Ontario Demonstration Project, Compass
Blueprint facilitated a design charette and prepared a
conceptual land use plan and visualizations for the New
Model Colony development in the Chino Basin.

complete

6/27/05

$40,000

FCA

South Pasadena

The project provided an infill analysis of the Mission Street
Gold Line Station area and Caltrans properties in South
Pasadena. The report details the current conditions and
future forecasts for the study.area and includes Tipping
Point/ROI analysis, visualizations and site planning.

complete

6/27/05

$25,000

FCA

Upland

The Downtown Upland Infill Study provided Tipping
Point/ROI analysis, visualizations, site planning and parking
analysis focused on two city-owned downtown parking lots, in
close proximity to established civic uses and the Metrolink
station.

complete

6/27/05

$25,000

FCA

BRANDENB
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